



# ***The Full-sky Astrometric Mapping Explorer***

***Lessons Learned  
Presented to  
Explorer Retreat  
September 30, 2003  
Kenneth J. Johnston  
Scientific Director  
U.S. Naval Observatory***

# FAME

Full-sky Astrometric Mapping Explorer




*Full-sky  
Astrometric  
Mapping  
Explorer*

<http://www.usno.navy.mil/fame>



# *Full-sky Astrometric Mapping Explorer*

---



## **United States Naval Observatory**

PI, Oversight of science and budget, MO&DA Lead, GDS, MOC, & SOC development and implementation, E/PO Lead



## **Naval Research Laboratory**

PM, System Engineering, S/C bus development, integration, & test, Comprehensive testing




## **Lockheed Martin Missiles and Space**

Instrument design, fabrication, testing, & support




## **Smithsonian Astrophysical Observatory**

PS, Synthesis and verification of scientific measurement system, E/PO support



# ***FAME Management***





# *Technical Goals and Objectives of FAME*


---

- ◆ **FAME will perform an all sky, astrometric survey with unprecedented accuracy**
  - **Upgrades existing star catalogs by providing a precision catalog of  $4 \times 10^7$  Stars**
  - **Provides positions of bright stars ( $5 < m_v < 9$ ) to  $< 50 \mu\text{as}$**
  - **Provides positions of fainter stars ( $9 < m_v < 15$ ) to  $< 500 \mu\text{as}$**
  - **5 year extended mission allows for accurate measurement of stellar parallax, proper motions, and monitoring of stellar variability**
  - **Photometric data in four Sloan DSS bands ( $g', r', i', z'$ )**



# ***FAME Mission Description***

- ◆ **The telescope has two fields-of-view separated by a  $81.5^\circ$  basic angle**
- ◆ **The spacecraft will rotate with a 40 minute period with the apertures sweeping out a great circle on the sky**
- ◆ **The spacecraft rotation axis is at a  $45^\circ$  angle to the Sun**
- ◆ **The solar radiation pressure on the solar shield results in precession about the Sun-spacecraft line with a 20 day period**
- ◆ **The spacecraft is in Geosynchronous orbit for continuous contact**




**The FAME observing concept** - The axis of the FAME spacecraft is pointed  $45^\circ$  from the Sun and precesses around the Sun with a 20 day period. The FAME spacecraft rotates with a 40 minute period. The two fields of view are normal to the rotation axis and are separated by a  $81.5^\circ$  degree basic angle.





# ***FAME Instrument Description***


- ◆ Two input apertures
- ◆ 60 × 25 cm aperture size (each)
- ◆ Total mass 229 kg
- ◆ Total power 272 W
- ◆ 400 to 900nm spectral range
- ◆ Back illuminated CCDs



- ◆ Instrument developed by Lockheed Martin Missiles and Space ATC



# ***FAME Instrument Description***




**The FAME focal plane** - 24 2k·4k CCDs arranged around a 1.1° diameter field of view. Devices marked with 'P' are the 4 photometric CCDs and devices marked with 'A' are the 20 astrometric CCDs. The 6 devices marked with 'ND' have neutral density filters for astrometry of brighter stars.

- ◆ **Telescope produces images of Stars using 24 large format CCDs**
  - Images of stars are continually traversing CCD array as the spacecraft rotates
  - CCDs use time delay integration
  - Synchronization of CCD clock rate and image motion is assured via rotation rate sensors
  - Star images are time tagged, windowed, and transmitted to Earth.
  - 6 CCDs are covered by neutral density filters for astrometry of bright stars



### On-board data processing

#### Unbinned image of a star on the CCD



#### On-chip binning


scan direction

scan direction

#### Pixels in the cross-scan direction

- ☞ The data from most stars are binned by 20 in the cross-scan direction on the CCD before being read-out



### Sphere Reconstruction



**FAME scan pattern** - The FAME spacecraft rotates with a 40 minute period scanning the two apertures across a great circle on the sky. The 20 day precession of the spacecraft about the Sun-spacecraft line results in FAME covering the entire sky except for exclusion zones within 45° of the Sun and the anti-Sun direction every 20 days.

- ☞ Use a subset of the stars to globally tie the spirals together into a sphere

### Spiral Reductions





# *Original FAME Schedule*

---

**Phase A Concept Study**

**February - June 1999**

**Phase B**

**September 2000 - June 2001**

**Phase C**

**July 2001 - March 2002**

**Phase D**

**April 2002 - June 2004**

**Launch**

**June 2004**

**Phase E**

**July 2004 - January 2008**

**DoD Extended Mission**

**January 2007 - July 2010**





## *Major Milestones in Phase B*


---

- ◆ Define Requirements
- ◆ Delivery of CCDs
  - March 2001 Two Evaluation CCDs
  - June 01 10 Engineering Model CCDs
  - December 2001 44 Flight CCDs
- ◆ Optics
  - Optics Contract in Place January 10, 2001
  - Optical Elements Delivered July 7, 2002
- ◆ Bus
  - Procure Long Lead Items



# FAME Cost Estimates June 01

## Real Year \$






# *Budget June 01*

---

## ◆ Cost Increases

- Program Delay
  - ▶ 4 month slip
- Optical Design
  - ▶ Increase in fabrication costs
    - Schedule slip 10 – 22 months
  - ▶ focus
- CCD's
  - ▶ Delay in fabrication
  - ▶ power consumption
    - mass increase
- ACS/Solar Precession
  - ▶ Mass increase
- Overhead Costs



# *Efforts to Reduce Cost*

## ◆ ~~Re-Scope Mission with Minimal Impact to Science~~

- Reduce area of optics by 50%
  - ▶ Reduces Mass/Simplified Fabrication
- Reduce Number of CCDs to 13
  - ▶ Reduction in Power and Data Rate

## ◆ Pull schedule back in 8 months (to Oct 04 launch date)

- Optics Lead time drives overall schedule

## ◆ Simplify Spacecraft Bus

- Reduce Sun Angle to 35 degrees
  - ▶ Eliminate Deployable Arrays
- Reduce Data Rate by 50%
  - ▶ Half the CCDs – Eliminate Power Amplifiers





# *FAME Schedule*

---

- ◆ Aug 2001
  - Re-scope Instrument/Bus
- ◆ Sept 2001
  - Science Team Input
- ◆ Nov 2001
  - PDR
- ◆ Dec 2001
  - Confirmation Review
- ◆ Recover Original Schedule



# *Independent Confirmation Assessment Team (ICAT)*

---

- ◆ Science: Still Very Attractive
- ◆ Management & System Engineering
  - C/D Baseline is appropriate
- ◆ Spacecraft
  - Schedule/Cost Risk is LOW to MEDIUM
- ◆ Instrument
  - Overall Risk HIGH, Primarily due to Tight Schedule
- ◆ MO&DA
  - Technical Risk is LOW to MEDIUM
- ◆ Schedule
  - Program Schedule Risk is HIGH



# *ICAT Instrument Comments*

---

- ◆ Design Maturity
  - Very Low due to Major Redesign
- ◆ No Slack in Development Schedule
  - CCD Yield Low to Date
  - Optical Design Incomplete
- ◆ Cost
  - Has grown significantly & will grow more



*January 2001*

---

## ◆ Cancellation of FAME Mission

- Uncertainty surrounding the development of instrument CCDs and optics, instrument software development and operations algorithm development
  - » And
- Significant mission cost growth that exceeds the cost cap by more than \$40 million and the uncertainty additional resources needed to successfully complete the mission



## *Lessons Learned*

---

### ◆ Phase A Plans

### ◆ Phase A Cost/Schedule Estimates

- Optimistic Costs/Schedule
- Difficulty Meeting Original Cost Cap of 140M(98\$)

### ◆ Planned Inadequate Budget Reserves

- 10% bus, 20% instrument in Phase C/D
- 30% reserve on entire project would have been reasonable



# *Lessons Learned*

---

## Phase B

### Communications

- Project scientist
  - ▶ Delay in replacement
- LMATC-USNO Scientists
  - ▶ Critical requirements for optics

### ◆ Loss of Key Personnel

### ◆ Science Req => Engineering Req

### ◆ Project Management Office

- Staffing: Program Office, Systems Engineering





# *Lessons Learned*

---

- ◆ Developing New Technologies
  - CCDs
    - ▶ Readout rate  $> 3\text{Mhz}$
    - ▶ Charge Injection for radiation mitigation
  - Spin Dynamics of Observatory
    - ▶ Impossible to demonstrate on the ground



## *Recommendations*

---

- ◆ Allow Adequate Reserves
- ◆ Need Realistic Estimate of Costs/Schedule
- ◆ Reduce Risks on Unique Items
  - Alternate CCD order
- ◆ Must have Integrated Science/Engineering Team
- ◆ Need Viable Descope Options
  -