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Deadlines

• NASA will immediately update its Strategic Plan to 
incorporate the President’s vision for space 
exploration
– OSS has decided to decouple updating the space science 

theme roadmaps and the space science strategy from the 
rapid revision of the agency strategic plan

• July 2004 – Review of SEU goals and missions (from 
2002 Beyond Einstein roadmap) as input to 2005 
NASA Strategic Plan

• June 2005 – 2005 SEU Roadmap deadline
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Considerations

• Concentrate on updating and completing the Beyond 
Einstein roadmap
– Do not need wholesale reprioritization or rewriting.
– Beyond Einstein is still an excellent articulation for the 

highest priority SEU science and missions.
– Funding to complete Beyond Einstein is not approved.  In 

Exploration Vision environment, Beyond Einstein will need 
additional advocacy in order to be completed.

– This is an opportunity to complete and improve the “Cycles 
of Matter and Energy” portion of the Roadmap.
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Considerations

• Some supporting activities can inform the SEU 
Roadmap
– JDEM science definition team (joint with DOE; Paul 

Hertz/Michael Salamon)
– Task force on CMB research (joint with NSF, DOE; Michael 

Salamon)
– Balloon program strategic working group (Vernon Jones)
– Beyond Einstein E/PO planning group (Paul DeMinco)
– A&P technology requirements (Mel Montemerlo)
– Einstein Probes mission concept studies (10 funded)
– Vision Mission concept studies (3 funded from SEU, 3 

funded from ASO)
– Other studies as required (Cycles of Matter and Energy task 

group?)
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Considerations

• Roadmap team can be directed by the SEUS
– Chair must be a SEUS member
– All SEUS members expected to join Roadmap Team
– Roadmap Team meetings can be coordinated with SEUS 

meetings
– Additional community members will be added to Roadmap 

Team
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Strawman Schedule

February 2004 Discuss roadmap planning at SEUS meeting; initiate review of 
SEU priorities as input for NASA Strategic Plan

Spring 2004 Appoint Roadmap Team
May 2004 Open session at Beyond Einstein meeting at SLAC?
July 2004 Kickoff roadmap prior to SEUS meeting in San Diego: Adopt 

plan.  Finalize any changes in priorities as input to NASA 
Strategic Plan.

September 2004 Open session at HEAD meeting in New Orleans?
November 2004 Roadmap meeting prior to SEUS meeting in Washington: 

Writing assignments.  Input from working groups.
December 2004 Roadmap Workshop for Einstein Probe and Vision Mission 

concept studies; coordinated with Origins
January 2005 Open session at AAS meeting in San Diego?
Feb/Mar 2005 Roadmap meeting prior to SEUS meeting: Final writing 

assignments
Spring 2005 Rewrite by science writer
May/Jun 2005 SEUS meeting: Approve roadmap
June 2005 Roadmap due at Headquarters
Summer 2005 Production by GSFC
August 2005 Strategic planning consensus workshop
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Detailed Strawman Schedule
• February 2004 SEUS Meeting (Washington)

– Discuss Roadmap plan
– Kickoff review of SEU priorities as input to NASA Strategic Plan

• Spring 2004 Appoint Roadmap Committee
– Includes all SEUS members
– Supplement with additional community members, including multi-agency

• May 2004 – open session at Beyond Einstein meeting? (SLAC)
– Solicit suggestions for changes in priority

• July 2004 SEUS Meeting (San Diego)
– Dedicate one day to Roadmap, invite non-SEUS members
– Identify areas to update and revise
– Identify way to solicit suggestions from community, perhaps at open meeting
– Appoint task groups to work issues
– Approve roadmap plan and schedule
– Approve/Finalize any changes to priorities for NASA Strategic Plan

• September 2004 - open session at HEAD meeting? (New Orleans)
– Report to community from Roadmap team
– Solicit suggestions for changes in priority

• November 2004 SEUS Meeting (Washington)
– Dedicate one day to Roadmap, invite non-SEUS members
– Interim report on Roadmap
– Input from working groups
– Discussion of suggested changes to prior Roadmap
– Discussion of priorities
– Adopt new outline
– Writing assignments
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Detailed Strawman Schedule

• December 2004 – Workshop
– Presentation of Einstein Probe mission concept studies
– Presentation of Vision Mission concept studies
– Coordinated with Origins Workshop for Origins Probes concept studies

• January 2005 - open session at AAS meeting? (San Diego)
– Report to community from Roadmap team
– Solicit suggestions for changes in priority

• Feb/Mar 2005 SEUS Meeting 
– Dedicate one day to Roadmap, invite non-SEUS members
– Review and comment on rough draft
– Identify gaps and problems
– Final writing assignments

• Spring 2005
– Rewrite by science writer

• May/Jun 2005 SEUS Meeting
– Approve Roadmap

• June 2005
– Roadmap due at HQ

• Summer 2005
– Production of Roadmap by GSFC team
– Production of honking presentation by GSFC team and SEUS chair

• August 2005 OSS Strategic Planning Workshop
– Presentation of Roadmap to community
– Approval of OSS Strategy


